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CCR No. 95-0716D Logged Date 1/29/96 Rev. D Request Type CCR

Priority Routine Urgent X Emergency Affected Release ALL Change Class | |

Title (description) Incorporation of CH 08, 09 and 10 from the F&PRS

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

RTM F&PRS

RTM Change X Start New Baseline

Problem
The L3_F&PRS needs to be updated to incorporate changes 8, 9 & 10.  The RTM needs to reflect these changes.

Proposed Solution
Make changes 8, 9 & 10 according to attached Table 1.  The change must be made in the L3_F&PRS class as
well as in the RBR class.  The changes must be made in every release of the requirements.  Data entry personnel
please note the attached tables.
Table 1 - Data entry change.                 Table 2 - See column 3 for RBR's affected by the change.
Table 3 - Affected changes and the associated links to RBR's and L4's.    Table 4 - L4 and component changes.
(SEE SUMMARY BEFORE TABLE 1  OF REV A, B, C AND D CHANGES)

Impact Analysis:
Organizations Affected: BOO Contracts X ESO FOS X M&O X

QA X Rel. A X Rel. B X Rel. IR1 X MRS SMO X Subconts

Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator  George Krebs (Signed) George Krebs           1/29/96
Signature Date

Office   SMO Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date
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